Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:56 PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 024 Const Calendar Day 841  Date: 02-Apr-2009 Thursday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: No Inspection
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General
Met with Amar regarding yesterday's crane accident. =
Johm McEwen called regarding Hinge EW and sign structure.
While AVAR was pushing strands this morning in Frame #2 girder K, they found a blockage at Pier21L.
MCM is chipping the girder right now.
Met with Johnm McEwen and Ed Ericson (Harris Salinas, Superintendant) to discuss AVAR's excessive
bending of #14, #8 and #7 bars at Hinge FW. Ed complained about the way the bars were bent. It turned
out, MCM's crew did the bending, not AVAR.
John, Ahmed and myself inspected the internal diaphragm next to diaphragm D after MCM cleaned and
chipped all unsound concrete.
Attended weekly scheduling meeting with MCM and CT.
After the meeting, Jim Gallego, Jeff Fit, Mehran, Matt Abel, Ibrahim Amireh, Maged and Chris Smith
(MCM) discussed the sequence of installing the pipe beams.
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